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Solar Certification Fund
1.36 mEUR allocated to 123 projects
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Closed projects
(since 26 SKN meeting — March 2019)

Ref. Project Name Responsible Start Date End  SCF funding

1C04a EN13203-3 solar-SWT Dominik Bestenlehner 20-07-11 18-10-19 €14.950,00
“Solar friendly” alternative to ”"EN 13203-3

5C1.4 SOLARKEYMARK_ISE(Guid Stephan Menhert 12-03-15 20-06-19 €10.000,00
eUp)
With the publication of the new substantially revised hEN 12975
and EN 1SO 9806 the guide and the brochure will be obsolete and need to be updated.

5C6.1 DATABASE_SKI Gerard van Amerongen 30-05-14 18-10-19 €15.100,00
All data from the Solar Keymark data sheets will be included in the searchable/sortable database. Option for
showing/printing only selected data.

5C7.3 STANDARD_ITW Stephan Fischer 30-05-14 18-10-19 €5.000,00

Within the project test procedures and classifications for thermal insulation used in solar thermal collectors and thermal

energy stores will be developed and pre normative documents drafted ( 1ISO EN 22975).

5C13.1 GOODIDEvAConsult(Legio) Gerard van Amerongen 30-05-14 09-10-19 €24.800,00

The Solar Keymark
CEN Keymark Scheme

Drafting a CEN Technical Report on Legionella prevention in amongst others solar
water heaters.
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Closed projects
(since 26 SKN meeting — March 2019)

Ref. Project Name Responsible Start Date End  SCF funding

6C05.2 22975-3-SK-SR Jan Erik Nielsen 30-03-15 10-07-19 €8.000,00
Solar Keymark scheme rules for EN ISO 22975-3

7C07 GLOBCERT Jan Erik Nielsen 01-05-16 10-07-19 €15.000,00
Co-financing of participation in IEA-SHC task 57 concerning further implementation and promotion of Global Solar
Certification and ISO standards.

7C08 Insulation Andreas Bohren 01-04-16 11-07-19 €7.500,00
Insulation materials in colle
ctors

7C09.3 7LiasTC117_SWT Stephan Fischer 01-04-16 16-07-19 €5.000,00
Support of liaison officer of ISO TC 180 to IECTC 117

8C01.1 InSitu_LNEG Maria Jodo Carvalho 09-03-17 16-07-19 €20.000,00

The Solar Keymark
CEN Keymark Scheme

The project will, based on previous work performed by the proponents,
finalize and present an alternative to Insitu software tool for the calculation procedures associated with Dynamic System Te
sting according to ISO 9459-5.
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Closed projects
(since 26 SKN meeting — March 2019)

Ref. Project Name Responsible Start Date End  SCF funding

8C02.1 SK-Abs_LNEG Maria Jodo Carvalho 09-03-17 11-03-19 €7.991,00
Solar Keymark Scheme rules for absorber coatings — guidelines for comparable optical properties measurements.

8C07.2 Promotion-ARGUS_SPF Andreas Bohren 09-03-17 11-07-19 €3.000,00
In this project the "ARGUS" software tool is developed to automatically monitor the Solar Keymark Database and to inform
interested people about any changes

8C09.1 8LiasTC117_ITW Stephan Fischer 10-03-17 07-08-19 €3.000,00
Support of liaison officer of ISO TC 180 to IECTC 117

8C09.3 8LiasTC228-371_vAC Gerard van Amerongen 10-03-17 18-10-19 €7.500,00
Liaison officer on behalf of CEN-TC312 to CEN-TC228,371

9C08.1 Database-fup_vAC Gerard van Amerongen 27-03-18 18-10-19 €5.000,00

The Solar Keymark
CEN Keymark Scheme

Extension of SCF5 DATABASE SKI project.
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Closed projects
(since 26 SKN meeting — March 2019)

Ref. Project Name Responsible Start Date End SCF funding

9C11.2 9TCLias164_SuterConsult Jean-Marc Suter 27-03-18 07-08-19 €4.000,00
ing
Financial support for the TC312 liaison activities for a
period of one year.

9C11.3 9LiasTC228-371_vAC Gerard van Amerongen 27-03-18 18-10-19 €6.000,00

Financial support for the TC312 liaison activities for a
period of one year.
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Contracting

Ref. Project Name Responsible Start Date End (est.) SCF funding
TC312- 01-04-18 31-03-19
9C10.1 WG1Convenor_S Andreas Bohren €10.000,00
PF

Convene and administrate CEN TC 312/WG1 which is in charge of the collector standards EN I1SO 9806
and EN 12975
Contract finalisation

10C01.1 St’at'f'cTaEtw"—'G Harald Driick 01-06-15 1-12-19 €9.000,00
Rating procedure for the thermal stratification in hot water stores using the existing CTSS-method in accordance
to EN 12977
IGTE needs to sign the contract and the process is slower, they are already working on it

10C12.2  TC312_SPF Andreas Bohren 01-04-19 31-03-20 €10.000,00

The goal of the project is to finalize the revised collector standard prEN 12975 covering the requirements
of the Construction product regulation CPR and the Ecodesign directives
Delay due to technical difficulties
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Ongoing

Ref. Project Name Responsible Start Date End (est.) SCF funding

4C19b Industry_Interaction Pedro Dias 29-03-13 31-03-14 €10.000,00
Ensure a better involvement of industry resources in standardisation work. Amendment: Include work
with TC312 to promote standardisation, in particular hybrid systems.
New workshop foreseen before end of 2019.

5C1.2 SOLARKEYMARK_SKI Pedro Dias 30-05-14 31-12-14 €10.900,00
The Solar Keymark brochure will be updated — taking also into account the increasing interest in Solar
Keymark in overseas countries.Standard presentations for use of Solar Keymark Network members to
promote Solar Keymark will be updated and developed.
Project Ongoing

5C7.4 STANDARD_JMSuter Jean-Marc Suter 30-05-15 28-02-16 €5.000,00
Revision of EN ISO 9488 Solar energy — Vocabulary — German and French terminology: Translation and
cross-border harmonization
Project in final stage

6C04 HighT-Coll-RR_IFEP Chistian WeiBmiiller 20-03-15 30-04-16 €11.000,00
Round Robin test of medium temperature collectors related to Thermal performance based on I1SO
9806:2013
Project restarted (testing only on 1 sample temperature 100 degrees)

6C10.2 LCA_SWT Dominik Bestenlehner 20-03-15 31-10-16 €9.000,00

Elaboration of standardised methods for life cycle assessment of solar thermal products focusing on
environmental and financial aspects
Delay due to a better method found
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Ongoing

Ref. Project Name Responsible Start Date End (est.) SCF funding

7C01 Label-New Pedro Dias 01-04-16 31-03-17 €15.000,00
New approaches for solar thermal under energy labeling
Report received 02/09

7C02 Label-ThermoSiphon Pedro Dias 01-04-16 31-03-17 €11.350,00
Thermosiphon Task-Force
Report Received 02/09

7C03 Label-Collector Pedro Dias 01-04-16 30-10-17 €10.000,00
Support to the development of a Collector Label
Project redirected to help with EL EG

7C04 Label-DB Gerard van Amerongen 01-04-16  30-10-17 €12.000,00
Addition of ErP documentation to Solar Keymark database
Interim/Final report asked for SKN 27th 09/10/19

7C12.2 Other_ILC_SPF Andreas Bohren 08-03-16 31-10-17 €12.500,00
ILC RawDataProcessing

Presentation at the SKN 27th meeting
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Ongoing

Ref. Project Name Responsible Start Date End (est.) SCF funding

8C03.1 Strategy_AENOR Andreas Bohren 09-03-17 31-12-17 €11.000,00
Elaboration of Strategy for Solar Keymark
Project in the final stage

8C06.1 Add-Value_vAC Gerard van Amerongen 09-03-17 01-03-18 €10.000,00
Improving the added value of certificates by facilitating certified data to the most important databases,
design and development tools.
Interim/Final report asked for SKN 27th 09/10/19

8C07.1 Promotion_ESTIF Geoffroy Cazenave 09-03-17 01-03-18 €16.500,00
Promotion of Solar Keymark certification
Ongoing

8C09.4 8TC312WG1-convenor_SPF Andreas Bohren 10-03-17 31-03-18 €5.000,00
Convene and administrate CEN TC 312/WG1 which is responsible for the elaboration of prEN I1SO
9806rev and prEN 12975rev collector standards.
Preparation of the final report 18/10

9C01.1 AnnexJ_TUV Ulrich Fritzsche 27-03-18 15-09-18 €5.000,00

Annex J of the current Solar Keymark scheme rules was elaborated within the Working Group PVT in
2015
Project Ongoing
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Ongoing

Ref. Project Name Responsible Start Date End (est.) SCF funding

9C02.1 SK-Scope _vAC Gerard van Amerongen 27-03-18 31-12-18 €10.000,00
This SCF proposal describes the work for the following action plan items: 6.1, 6.6,a
and 6.6¢
Interim/Final report asked for SKN 27th 09/10/19

9C03.1 DST-SolTherm_App_ITW  Gerard van Amerongen 01-06-18 01-03-19 €12.000,00
Selection of relevant parameter set, adoption of SolTherm model for DST datasets, link to
parameter identification software, validation with existing datasets
Interim/Final report asked for SKN 27th 09/10/19

9C04.1 Marketing_SHE Geoffroy Cazenave 27-03-18 31-03-19 €5.000,00
Implementation of selected tasks of the Solar Keymark Network (SKN) Marketing Plan
Interim rep received 15/10

9C05.1 SK-SoftwareGroup_vAC Gerard van Amerongen 27-03-18 31-03-19 €4.000,00
the essential software tools should be under management of a well-defined governance structure
and securely archived and distributed
Interim/Final report asked for SKN 27th 09/10/19

9C07.1 OnlineToolPackage_SHE Pedro Dias 27-03-18 31-03-19 €8.000,00

Enhancing the advantages of the Labelpack tools for SKN
Project Ongoing
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Ongoing

Ref. Project Name Responsible Start Date End (est.) SCF funding

9C09.1 SHAMCI_RCREEE Ashraf Kraidy 27-03-18 31-03-19 €5.000,00
establishing a regional benchmark of standards and quality assurance for solar water heaters
(SWHSs)
Project Ongoing

9C10.2 TC312- Pedro Dias 27-03-18 31-03-19 €10.000,00
WG2Convenor_ENEA
The main objective of the project is to convene and administrate CEN TC
312/WG2
Project Ongoing

9C11.1 9LiasTC117_SWT Stephan Fischer 27-03-18 31-07-19 €3.000,00
The project will continue to support the work of the liaison officer who will follow the work going
on in the IEC/TC117
Interim Rep Request for SKN 27th

9C12.1 Other-ValiCol_SPF Andreas Bohren 01-03-18 31-10-19 €20.000,00
Validation of performance parameters of Quasi-Dynamic (QD) and Steady-State (SS)-Testing of ISO
9806
Agreement & Summary received 11/07/19

10C01.2 Stratification_SPF Ozan Turk 01-04-19 31-10-19 €10.000,00

A test procedure was already developed and validated at SPF and is currently mandatory for
subsidies in Switzerland for combi stores. The entropy produced in the storage system is used as a
measure for mixing processes.

Agreement & Summary Received 11/07
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Ongoing

Ref. Project Name Responsible Start Date End (est.) SCF funding

10C02 FireSagelnRoofCollectors_S Andreas Bohren 01-04-19 20-11-19 €20.000,00
PF
Andreas Bohren
Agreement & Summary Received 10/07

10C05 SpaceHeatingLoads_SWT  Dominik Bestenlehner 16-01-19 31-12-19 €16.000,00
Dominik Bestenlehner
Agreement & Project Summary received 16/09

10C06 Promotion_SHE Pedro Dias 01-02-19 31-12-19 €13.030,00
Pedro Dias
Project Ongoing

10C08 Repairability_SWT Stephan Fischer 01-04-19 28-02-20 €10.000,00
Stephan Fischer
Interim Rep Request for SKN 27th

10C10 Extension- Gerard van Amerongen 01-04-19 31-03-20 €9.000,00

Qnonsol_vAConsult
Gerard van Amerongen

Interim report asked for SKN 27th 09/10/19
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Ongoing

Ref. Project Name Responsible Start Date End (est.) SCF funding
10C12.1 TC312_DROSOU Vassiliki Drosou 01-01-19 31-03-20 €8.000,00

Vassiliki Drosou

1st PP-req received 04/07

10C13.1 LiasTC117_SWT Stephan Fischer 01-11-19 31-03-20 €3.000,00
Stephan Fischer
Interim Rep Request for SKN 27th

10C13.2 LiasTC164_Suter Jean-Marc Suter 01-04-19 31-03-20 €3.000,00
Jean-Marc Suter

1st PP-req received 04/10

10C13.3 LiasTC228-371 Gerard van Amerongen 01-04-19 01-04-20 €5.000,00
Gerard van Amerongen

Interim report asked for SKN 27th 09/10/19
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Reporting

Ref.

Project Name  Responsible Start Date  End (est.)

SCF funding

7C10

8C08.1

8C09.5

The Solar Keymark
CEN Keymark Scheme

FlowScheme Andreas 01-04-16 31-03-17
Bohren
“Solar friendly” alternative to "EN 13203-3

Sent to the evaluators 15/07/19, Auto payment 10/01/20

Special- Stephan 09-03-17 31-03-18

Test_ITW Fischer

With the publication of the new substantially revised hEN 12975

and EN ISO 9806 the guide and the brochure will be obsolete and need to be updated.

Sent to evaluators 22/07/19, Auto Payment 19/01/20

8Revision- Vassiliki 10-03-17 31-10-18
1ISO9488 Drosou Drosou
Part financing of CEN secretariat for solar collector working group (CEN/TC312 WG1)

Sent to evaluators 11/07/19, Auto Payment 03/01/2020

THE Quality Label for Solar Thermal Products in Europe

€5.000,00

€8.000,00

€4.600,00
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